



**ODAIYAPPA COLLEGE OF ENGINEERING AND TECHNOLOGY,  
P.T.R PALANIVEL RAJAN NAGAR, THENI - 625 531.**

***Project work schedule - 2012-2013(Feb)***

<b>S.NO</b>	<b>DATE</b>	<b>BATCH</b>	<b>Review</b>
<b>1</b>	Feb' 4 - 2013	1 & 2	Review
<b>2</b>	Feb' 5 - 2013	3 & 4	Review
<b>3</b>	Feb' 6 - 2013	5 & 6	Review
<b>4</b>	Feb' 7 - 2013	7 & 8	Review
<b>5</b>	Feb' 8 - 2013	9 & 10	Review
<b>6</b>	Feb' 11 - 2013	1 & 2	Review
<b>7</b>	Feb' 12 - 2013	3 & 4	Review
<b>8</b>	Feb' 13 - 2013	5 & 6	Review
<b>9</b>	Feb' 14 - 2013	7 & 8	Review
<b>10</b>	Feb' 15 - 2013	9 & 10	Review
<b>11</b>	Feb' 18 - 2013	1 & 2	Review
<b>12</b>	Feb' 19 - 2013	3 & 4	Review
<b>13</b>	Feb' 20 - 2013	5 & 6	Review
<b>14</b>	Feb' 21 - 2013	7 & 8	Review
<b>15</b>	Feb' 22 - 2013	9 & 10	Review
<b>16</b>	Feb' 27 - 2013	1 to 5	Review - 2
<b>17</b>	Feb' 28 - 2013	6 to 10	Review - 2

**COORDINATOR**

**(S.OYYATHEVAN)**

**HOD**

**(K.PERIYAKARUPPAN)**

**DATE: 1/2/13**