



ODAIYAPPA COLLEGE OF ENGINEERING AND TECHNOLOGY,
P.T.R PALANIVEL RAJAN NAGAR, THENI - 625 531.

Project work schedule - 2012-2013(Mar)

S.NO	DATE	BATCH	Review
1	Mar' 4 - 2013	1 & 2	Review
2	Mar' 5 - 2013	3 & 4	Review
3	Mar' 6 - 2013	5 & 6	Review
4	Mar' 7 - 2013	7 & 8	Review
5	Mar' 8 - 2013	9 & 10	Review
6	Mar' 11 - 2013	1 & 2	Review
7	Mar' 12 - 2013	3 & 4	Review
8	Mar' 13 - 2013	5 & 6	Review
9	Mar' 14 - 2013	7 & 8	Review
10	Mar' 15 - 2013	9 & 10	Review
11	Mar' 18 - 2013	1 & 2	Review(Soft copy of the project report)
12	Mar' 19 - 2013	3 & 4	Review(Soft copy of the project report)
13	Mar' 20 - 2013	5 & 6	Review(Soft copy of the project report)
14	Mar' 21 - 2013	7 & 8	Review(Soft copy of the project report)
15	Mar' 22 - 2013	9 & 10	Review(Soft copy of the project report)
16	Mar' 27 - 2013	1 to 5	Review - 3 (Project work full demo)
17	Mar' 28 - 2013	6 to 10	Review - 3 (Project work full demo)
18	Apr,1 - 2013	1 to 10	Rough Hard copy of the project report
19	Apr,5 - 2013	1 to 10	Original Hard copy of the project report With Guide and HOD Signature

COORDINATOR

(S.OYYATHEVAN)

HOD

(K.PERIYAKARUPPAN)

DATE: 1/2/13